



Procurement Monitoring Report as of January to June 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity							Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
COMPLETED PROCUREMENT ACTIVITIES																		
	1. Construction of Standard Municipal Police Station Building Type B/C	Sablayan MPS in Occidental Mindoro		PUBLIC BIDDING	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	June 3, 2019	June 7, 2019	June 11, 2019	28-Nov-18	10-Dec-18	Dec 10, 2018	
	2. Construction of Standard Municipal Police Station Building Type B/C	Magsaysay MPS in Occidental Mindoro		PUBLIC BIDDING	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	June 3, 2019	June 7, 2019	June 11, 2019	28-Nov-18	10-Dec-18	Dec 10, 2018	
	3. Construction of Standard Municipal Police Station Building Type B/C	Mogpog MPS in Marinduque		PUBLIC BIDDING	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	June 3, 2019	June 7, 2019	June 11, 2019	28-Nov-18	10-Dec-18	Dec 10, 2018	
	4. Construction of Standard Municipal Police Station Building Type B/C	Torrijos MPS in Marinduque		PUBLIC BIDDING	12-Mar-19	13-Mar-19	18-Mar-19	01-Apr-19	01-Apr-19	April 2-3, 2019	01-Apr-19	June 3, 2019	June 7, 2019	June 11, 2019	15-Mar-19	1-Apr-19	1-Apr-19	
Total Alloted Budget of On-going Procurement Activities																		

Prepared by:

BIENVENIDO O JANDULONG
 Police Lieutenant Colonel
 BAC Secretariat

Recommended by:

NELSON B BON DOC
 Police Colonel
 BAC Chairman

Approved by:

TOMAS C APOLINARIO JR
 Police Brigadier General
 Regional Director