



Updated PRO MIMAROPA Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ User	End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover	CO		CO	TOTAL
2019 NEP	Construction of Standard MPS Building Type B/C	Sablayan, Occidental Mindoro		Public Bidding	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	3-Jun-19	7-Jun-19	11-Jun-19			GOP		5,445,000.00		Completed
2019 NEP	Construction of Standard MPS Building Type B/C	Magsaysay, Occidental Mindoro		Public Bidding	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	3-Jun-19	7-Jun-19	11-Jun-19			GOP		5,433,000.00		Completed
2019 NEP	Construction of Standard MPS Building Type B/C	Torrijos, Marinduque		Public Bidding	22-Nov-18	13-Mar-19	18-Mar-19	01-Apr-19	01-Apr-19	Apr 2-3, 2019	01-Apr-19	3-Jun-19	7-Jun-19	11-Jun-19			GOP		5,432,000.00		Completed
2019 NEP	Construction of Standard MPS Building Type B/C	Mogpog, Marinduque		Public Bidding	22-Nov-18	Nov 24-30, 2018	29-Nov-18	11-Dec-18	11-Dec-18	Dec 12-13, 2018	Dec 17-21, 2018	3-Jun-19	7-Jun-19	11-Jun-19			GOP		5,433,000.00		Completed
	Construction of Perimeter Fence of Camp Efigenio C Navarro (2nd Phase)	Camp Efigenio C Navarro, Oriental Mindoro		Public Bidding	7-Jun-19	27-Jun-19	03-Jul-19	15-Jul-19	15-Jul-19	16-Jul-19	Jul 17-19, 2019						GOP		2,673,442.32		
	Construction of Perimeter Fence of Camp Efigenio C Navarro (Last Phase)	Camp Efigenio C Navarro, Oriental Mindoro		Public Bidding	7-Jun-19	27-Jun-19	03-Jul-19	15-Jul-19	15-Jul-19	16-Jul-19	Jul 17-19, 2019						GOP		2,000,000.00		
	Improvement of Building 02 and Perimeter	Camp Efigenio C Navarro, Oriental Mindoro		Public Bidding	7-Jun-19	27-Jun-19	03-Jul-19	15-Jul-19	15-Jul-19	16-Jul-19	Jul 17-19, 2019						GOP		2,007,356.75		


Prepared by:


BIENVENIDO O JANDULONG
 Police Lieutenant Colonel
 BAC, Secretariat

Recommending Approval:


NELSON B BONDOC
 Police Colonel
 BAC Chairman

Approved by:


TOMAS C APOLINARIO JR.
 Police Brigadier General
 Regional Director